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INTRODUCTION: 
 
The terms and conditions of these General Provisions (GPs) and those set forth in the Purchase Order or Subcontract (terms used 
interchangeably) apply notwithstanding any different or additional terms and conditions which may be submitted or proposed by 
SUBCONTRACTOR, and CONTRACTOR objects to, and shall not be bound by, any such additional or different terms and 
conditions. SUBCONTRACTOR must determine what provisions shall be inserted in its lower-tier subcontracts and purchase 
orders implementing the obligations of SUBCONTRACTOR.  By entering into this Subcontract, SUBCONTRACTOR recognizes 
these obligations and agrees to implement them in its lower-tier subcontracts and purchase orders. 
 
To assist SUBCONTRACTOR in determining what provisions to insert in its lower-tier subcontracts and purchase orders, articles 
required, in part or in full, to be passed down to SUBCONTRACTOR's lower-tiers, are indicated by bold-face print.  
Nevertheless, Subcontractor ultimately remains responsible to determine the provisions to be included in its lower-tier 
subcontracts and purchase orders. 
 
Certain Federal Acquisition Regulation (FAR) and Department of Energy Acquisition Regulation (DEAR) clauses and articles 
applicable to this Subcontract are incorporated herein by reference as if set forth in their entirety.  All references herein to the FAR 
and DEAR are those in effect under CONTRACTOR's prime contract with Department of Energy (DOE) as of the date of the 
solicitation for the Subcontract, unless otherwise indicated.  For such articles incorporated by reference, and such articles only, the 
following definitions apply: 
 

a. "DOE" means the Department of Energy. 
 
b. "Government" means CONTRACTOR. 
 
c. "CONTRACTOR" means SUBCONTRACTOR. 
 
d. "SUBCONTRACTOR" means SUBCONTRACTOR's lower-tier SUBCONTRACTOR. 
 
e. "Contracting Officer" means CONTRACTOR’s SUBCONTRACT ADMINISTRATOR. 
 
f. "Contract" means this Purchase Order or Subcontract. 
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GP-1 GENERAL  

The Subcontract, which includes related plans, drawings, specifications and other applicable Subcontract documents, 
contains the entire agreement and understanding between the parties as to the subject matter of this Subcontract and 
merges and supersedes all prior agreements, understandings, commitments, representations, writings and discussions 
between them.  Neither of the parties will be bound by any prior obligations, conditions, warranties, or representations 
with respect to the subject matter of this Subcontract. The parties agree that recourse may not be had to alleged prior 
dealings, usage of trade, course of dealing, or course of performance to explain or supplement the express terms of this 
Subcontract.  Change Notices and Amendments are essential parts of this Subcontract and a requirement occurring in one 
is binding as though occurring in all.  In resolving conflicts, discrepancies, errors, or omissions, the following order of 
precedence shall be used: 

Order of Precedence: 
 

(i) Subcontract Change documents, if any 
(ii) Subcontract Agreement 
(iii) Specifications or Statement of Work 
(iv) Drawings 
(v) Special Provisions 
(vi) General Provisions 
(vii) Other provisions of this subcontract, whether incorporated by reference or otherwise 

 
SUBCONTRACTOR shall notify the STR and SA prior to performing work based on resolution of an 
inconsistency by the order of precedence set forth herein. 

The failure of either party to enforce at any time any of the provisions of the Subcontract, or to require at any 
time performance by the other party of any of such provisions, shall in no way be construed to be a waiver of 
such provision,  unless agreed to in writing by the waiving party, nor in any way to affect the validity of this 
Subcontract or any parts thereof, or the right of either party thereafter to enforce each and every provision. 

 
The headings used in the Subcontract are not to be construed as modifying, limiting or expanding, in any way, 
the scope or extent of the provisions of the Subcontract, unless otherwise indicated. 

 
SUBCONTRACTOR shall perform all work pursuant to the Subcontract as an independent CONTRACTOR.  If 
any part of the work is subcontracted, SUBCONTRACTOR is responsible for having that subcontracted work 
comply with the terms of the Subcontract. 

 
No act or order of CONTRACTOR will be deemed to be an exercise of supervision or control of performance 
hereunder.  No provision of the Subcontract and no action taken by CONTRACTOR under the Subcontract shall 
be construed to make or constitute CONTRACTOR as the employer or joint employer of any employee of 
SUBCONTRACTOR or its lower-tier SUBCONTRACTOR(s). 

 
GP-2 DEFINITIONS 

As used throughout the Subcontract, except in articles incorporated by reference and where otherwise indicated, the 
following terms will apply: 
 
1. "Government" means the United States of America or any duly authorized representative thereof. 
 
2. "CONTRACTOR" means Bechtel BWXT Idaho, LLC (BBWI) and all of its duly authorized representatives 

acting in their professional capacities, and BBWI’s successors and assigns. 
 
3. "SUBCONTRACTOR" means the entity contracted to provide the services covered by this Subcontract. 
 
4. "Lower-tier SUBCONTRACTOR" means any party entering into an agreement with SUBCONTRACTOR or 

any other party who has entered into a contract with SUBCONTRACTOR, for the furnishing of supplies or 
services required for performance of the Subcontract. 

 
5. "Subcontract Technical Representative (STR)" means the individuals identified in the Subcontract as the duly 

authorized representative of CONTRACTOR for overseeing SUBCONTRACTOR work activities. 
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6. "Contracting Officer" or "Subcontract Administrator (SA)" means the duly authorized representative of 
CONTRACTOR who will administer the Subcontract as appointed by the Director of Supply Chain 
Management. 

 
7. "INEEL" means the Idaho National Engineering and Environmental Laboratory located approximately 50 miles 

west of Idaho Falls, Idaho, exclusive of the Naval Reactors Facility and Argonne National Laboratory. 
 
8. "Main Guard Post" means building B-27-603 at the INEEL main entrance.      

 
GP-3 FAR AND DEAR ARTICLES INCORPORATED BY REFERENCE 

 ARTICLES APPLYING TO ALL SUBCONTRACTS 
 

FAR 52.203-3  Gratuities 
FAR 52.203-5  Covenant Against Contingent Fees (price greater than $50K) 
FAR 52.203-6  Restrictions on Subcontractor Sales to the Government 
FAR 52.203-7  Anti-Kickback Procedures 
FAR 52.222-3  Convict Labor 
FAR 52.225-13  Restrictions on Certain Foreign Purchases 
FAR 52.227-1  Authorization and Consent 
FAR 52.227-4  Patent Indemnity 
FAR 52.227-14  Rights in Data, as modified by DEAR 927.409(a), including Alt V 
FAR 52.237-9  Protection of Existing Vegetation, Structures, Equipment, Utilities, and 

Improvements 
FAR 52.246-4  Inspection of Services – Fixed Price 
FAR 52.249-2  Termination for Convenience of the Government 
FAR 52.249-8  Default 
DEAR 952.204-71 Sensitive Foreign Nations Controls 
DEAR 952.227-11 Patent Rights: Retention by the Contractor (Domestic Small Business or 

Nonprofit Organization) 
DEAR 952.227-13 Patent Rights:  Acquisition by the Government (Large Business)  
DEAR 952.5204-59  Whistleblower Protection for Contractor Employees 
 

 ARTICLES APPLYING TO SUBCONTRACTS OVER $10,000 
 
FAR 52.222-21  Prohibition of Segregated Facilities  
FAR 52.222-26  Equal Opportunity 
FAR 52.222-35  Affirmative Action Special Disabled and Vietnam Era Veterans (and follow 

requirements of FAR 22.13) 
FAR 52.222-36  Affirmative Action for Workers with Disabilities(and follow requirements of FAR 22.14) 
DEAR 970.5223-4 Workplace Substance Abuse Programs at DOE Sites (price greater than $25,000) 
 

 ARTICLES APPLYING TO SUBCONTRACTS OVER $100,000 
 
  FAR 52.222-4  Contract Work Hours and Safety Standards Act--Overtime Compensation 

FAR 52.223-2  Clean Air and Water (price greater than $100K, and follow requirements of FAR 22.3) 
 
 ARTICLES APPLYING TO SUBCONTRACTS OVER $500,000 
 
  FAR 52.219-9  Small Business Subcontracting Plan (large business, price greater than $500,000) 

FAR 52.230-2  Cost Accounting Standards (large business, price greater than $500K) 
FAR 52.230-6  Administration of Cost Accounting Standards (applies when FAR 52.230-2 applies) 
 

 ARTICLES APPLYING TO ORDERS WHERE NUCLEAR HAZARDS MAY EXIST 
 
  DEAR 952.250-70 Nuclear Hazards Indemnity (This clause applies in any subcontract which may involve the 

risk of public liability, as that term is defined in the Atomic Energy Act of 1964 as amended 
(Act) and as further described in DEAR-952.250-70.  This clause however does not apply to 
subcontracts in which the SUBCONTRACTOR is subject to Nuclear Regulatory Commission 
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(NRC) financial protection requirements under section 170b of the Act or NRC agreements of 
indemnification under section 170c or k of the Act for the activities under the subcontract.  For 
purposes of this clause only, "Government" shall mean Government or CONTRACTOR) 

 
GP-4 ABILITY TO WORK 

1. SUBCONTRACTOR employees shall immediate notify their supervisor of: 
 

a. Work restrictions imposed resulting from any medical/physical condition; or  
 

b. Medication being taken which may impact the safety of themselves, their co-workers or the 
public. 

 
SUBCONTRACTOR shall ensure proper work accommodation or referral to appropriate medical care 
facilities.  

 
2. SUBCONTRACTOR shall, in addition, refer employees to the appropriate medical providers for health 

evaluation when: 
 

a. SUBCONTRACTOR identifies behavior or a condition it, in good faith, believes to be health 
related which could impact safety; or 

 
b. An employee requests a medical evaluation due to potential impact on work assignments and/or 

safety and health. 
 

3. Any SUBCONTRACTOR employee who identifies behavior or conditions creating an imminent hazard 
to health and safety shall take whatever steps are reasonably necessary to correct the condition, including 
stopping the work. 

 
4. Confidentiality of medical information (related to the evaluation) shall be preserved; only work 

restrictions imposed shall be reported to SUBCONTRACTOR.  SUBCONTRACTORs shall not request 
diagnostic medical information. 

 
5. SUBCONTRACTOR shall have in effect a company policy which prohibits retaliation or retribution 

resulting from compliance with this Article. 
 

6. SUBCONTRACTOR shall insert or have inserted this Article, including this paragraph, in lower-tier 
subcontracts at all tiers, with respect to work performed on site or at a CONTRACTOR-owned or-leased 
facility. 

 
GP-5 PUBLIC RELEASE OF INFORMATION 

Information, data, photographs, sketches and advertising, relating to the work under the Subcontract, which 
SUBCONTRACTOR desires to release or publish, shall be submitted to CONTRACTOR for approval eight 
weeks prior to the desired release date.  As part of the approval request, SUBCONTRACTOR shall identify the 
specific media to be used as well as other pertinent details of the proposed release.  All releases, regardless of tier 
or supplier, must have the prior approval of CONTRACTOR.  SUBCONTRACTOR shall include all provisions 
of this clause including this sentence in all lower-tier subcontracts under the Subcontract. 

 
GP-6 FEDERAL, STATE AND LOCAL TAXES  

1. Definitions 
 

a. "Subcontract date", as used in this Article, means the effective date of the Subcontract. 
 

b. "All applicable Federal, State and Local taxes and duties", as used in this Article, means all taxes and 
duties, in effect on the Subcontract date, that the taxing authority is imposing and collecting on the 
transactions or property covered by the Subcontract. 
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c. "After-imposed Federal Tax", as used in this Article, means any new or increased Federal excise tax or 

duty, or tax that was exempted or excluded on the Subcontract date but whose exemption was later 
revoked or reduced during the Subcontract period, on the transactions or property covered by the 
Subcontract that SUBCONTRACTOR is required to pay or bear as the result of legislative, judicial, or 
administrative action taking effect after the Subcontract date.   It does not include social security tax or 
other employment taxes. 

 
d. "After-relieved Federal Tax", as used in this Article, means any amount of Federal excise tax or duty, 

except social security or other employment taxes, that would otherwise have been payable on the 
transactions or property covered by the Subcontract, but which SUBCONTRACTOR is not required to 
pay or bear, or for which SUBCONTRACTOR obtains a refund or drawback, as the result of 
legislative, judicial, or administrative action taking effect after the Subcontract date. 

 
2. The Subcontract price shall include all applicable Federal, State and Local taxes and duties. Payment of the sales 

or use taxes shall be the responsibility of SUBCONTRACTOR. 
 

3. The Subcontract price shall be increased by the amount of any after-imposed Federal tax, provided 
SUBCONTRACTOR warrants in writing that no amount for such newly imposed Federal excise tax or duty or 
rate increase was included in the Subcontract price, as a contingency reserve or otherwise. 

 
4. The Subcontract price shall be decreased by the amount of any tax or duty, except social security or other 

employment taxes, that was included in the Subcontract price and that SUBCONTRACTOR is required to pay 
or bear, or for which no refund or other relief is obtained, through SUBCONTRACTOR's fault, negligence, or 
failure to follow instructions of CONTRACTOR. 

 
5. No adjustment shall be made in the Subcontract price under this Article unless the amount of the adjustment 

exceeds $500. 
 
6. SUBCONTRACTOR shall promptly notify the SA of all tax matters which may reasonably be expected to result 

in either an increase or decrease in the Subcontract price and shall take action with respect thereto as directed by 
the SA. 

 
GP-7 PERMITS OR LICENSES 

Except as otherwise directed by CONTRACTOR, SUBCONTRACTOR shall procure all necessary permits or licenses 
and abide by all applicable laws, regulations and ordinances of the United States and of the state, territory and political 
subdivision in which the work under the Subcontract is performed. 

 
GP-8 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK  

1. SUBCONTRACTOR acknowledges that it has taken steps reasonably necessary to ascertain the nature and 
location of the work and that it has investigated and satisfied itself as to the general and local conditions which 
can affect the work or its cost, including but not limited to:  (1) conditions bearing upon transportation, disposal, 
handling and storage of materials; (2) the availability of labor, water, electric power and roads; (3) uncertainties 
of weather, river stages, or similar physical conditions at the site; (4) the conformation and conditions of the 
ground; and (5) the character of equipment and facilities needed preliminary to and during work performance. 

 
2. SUBCONTRACTOR also acknowledges that it has satisfied itself as to the character, quality and quantity of 

surface and subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by CONTRACTOR as well as 
from the drawings and specifications made a part of the Subcontract.  Any failure of SUBCONTRACTOR to 
take the actions described and acknowledged in this paragraph will not relieve SUBCONTRACTOR from 
responsibility for properly estimating the difficulty and cost of successfully performing the work, or for 
proceeding to perform the work without additional expense to CONTRACTOR. 

 
GP-9 COOPERATION WITH OTHERS  

1. CONTRACTOR may undertake or award other subcontracts at or near the site of the work under the 
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Subcontract. SUBCONTRACTOR shall fully cooperate with the other subcontractors and with CONTRACTOR 
employees and shall carefully adapt scheduling and performing the work under the Subcontract to accommodate 
the work by others, heeding any direction that may be provided by CONTRACTOR.   SUBCONTRACTOR 
shall not commit or permit any act that shall interfere with the performance of work by any other subcontractor 
or CONTRACTOR employees. 

 
2. Concurrent Work and Interface Responsibilities 

 
a. When portions of the construction work under the Subcontract are performed near active operating 

areas, SUBCONTRACTOR shall plan its work so as not to interfere with the operation of these 
facilities and shall maintain free and clear access to same for routine operational and maintenance 
activities performed by CONTRACTOR. 

 
b. In addition, SUBCONTRACTOR shall carefully coordinate all  with CONTRACTOR so as to avoid 

conflicts and unnecessary delays. 
 

GP-10 SUBCONTRACTOR'S RESPONSIBILITY 

1. As to the work to be done or performed by SUBCONTRACTOR on premises owned or controlled by 
CONTRACTOR or the Government or the premises of other subcontractors, SUBCONTRACTOR shall 
indemnify and hold harmless the Government and CONTRACTOR, their officers, agents and employees, from 
and against any claim, cause of action, cost, damages, expense (including attorney fees) and liability whatsoever 
(hereinafter, "claim"), including any costs or expenses incurred in enforcing this indemnity, arising in any 
manner from injury to or death of any person or from damage to or destruction of any property, or from any loss 
of fee suffered by Contractor under its Prime Contract with DOE, attributable to the conduct of 
SUBCONTRACTOR or its Lower-tier Subcontractors, agents, or employees under the Subcontract.  The 
indemnification shall extend to, but is not limited to, any such claim maintained in tort against the Government or 
CONTRACTOR for negligence or otherwise concerning any injury or death of an employee of 
SUBCONTRACTOR which was or could have been the basis for a statutory worker's compensation claim.  In 
order to make fully effective the foregoing indemnification, Subcontractor hereby expressly waives the exclusive 
remedy and indemnity limitation under the Idaho worker’s compensation law of Title 72 of the Idaho Code or 
under any other applicable state or federal worker’s compensation law.  Nothing in the foregoing shall be 
construed to require SUBCONTRACTOR to indemnify and save harmless the Government or CONTRACTOR 
from any liability arising out of or resulting from a nuclear incident or solely as a result of negligence of the 
Government and CONTRACTOR or either of them. 

 
2. SUBCONTRACTOR shall procure or cause to be procured at its own expense and shall likewise maintain 

or cause to be maintained, while any work is being performed and for such period hereafter as may be 
necessary under the circumstances, insurance sufficient to protect SUBCONTRACTOR, 
CONTRACTOR, CONTRACTOR’s Subcontractors and the U. S. Department of Energy against all 
liability with respect to bodily injury or death, or property loss or damage which may be imposed by law 
upon SUBCONTRACTOR or which is assumed by SUBCONTRACTOR under the Subcontract. Such 
insurance shall be written on an “occurrence” basis and shall be with companies with an AM Best rating 
of “A” or better and in such forms as are satisfactory to Contractor.  At a minimum, Subcontractor  shall 
maintain the following insurance coverages and limits under this Article: 
 

Commercial General Liability 
 
 Each occurrence:     $1 million 
 Fire Damage (any one fire):     $100,000 
 Medical Expense (any one person):     $5,000 
 Personal and Advertising Injury:     $1 million 
 General Aggregate:     $2 million 
 Products/Completed Operations Aggregate:     $2 million 
 
 
 
Automobile Liability 
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 Combined Single Limit (each accident):     $1 million 
 
Worker Compensation and Employer Liability 
 
 Worker Compensation:     Statutory Limits 
 Employer Liability (each accident):     $100,000 
 Employer Liability Disease/Each Employee:     $100,000 
 Employer Liability Disease/Policy Limit:     $500,000 
 
Asbestos Liability (If work includes any asbestos-related work, whether inspection, handling, removal 
or otherwise) 
 
 Per Occurrence/Annual Aggregate:     $2 million 
 
The Subcontractor’s policies shall be endorsed to include the following benefits: 
 

i) “Bechtel BWXT Idaho, LLC and its successors in interest” and the “U. S. Department of 
Energy” named as additional insured parties (for all coverages specified in this Article, 
including Workers Compensation and Employer Liability coverages). 

ii) A waiver of subrogation in favor of Bechtel BWXT Idaho, LLC and its successors in 
interest and the U. S. Department of Energy. 

iii) The Subcontractor’s insurance is primary 
iv) Thirty days prior written notice to Contractor in the event of cancellation. 

   
Certificates of  insurance shall be furnished to the Subcontract Administrator upon the earlier of either of 
the following: I) within ten calendar days after award of the Contract, or ii) before Subcontractor begins 
any work on Contractor controlled property or facilities.   The insurance certificates (for all coverages 
specified in this Article, including Worker Compensation and Employer Liability coverages) shall name 
“Bechtel BWXT Idaho, LLC and its successors in interest” and the “U. S. Department of Energy” as 
additional insured parties.  Failure to comply with the insurance requirements in this Article, including 
timely submission of certificates, shall be a basis for default termination.  Subcontractor shall not be 
relieved of liability assumed pursuant to this Article by reason of procurement, maintenance, limits, or 
coverages of any insurance policies, whether or not approved by Contractor.   

     
SUBCONTRACTOR shall insert the substance of this Article (Paragraphs 1 through 4) in lower-tier 
subcontracts under the Subcontract that requires work on a Government installation and shall require 
lower-tier subcontractors to provide and maintain the insurance required in this Article or elsewhere in 
the Subcontract.  SUBCONTRACTOR shall maintain a copy of all lower-tier subcontractor's proofs of 
required insurance and shall make copies available to the Subcontract Administrator upon request. 

 
If more than one insurance company is involved, separate certificates must be provided by each such 
company.  Certificates will not be acceptable unless all the listed coverages are provided in at least the 
amounts specified herein, with required endorsements.  Certificates must be signed by an authorized 
representative of the insurance company whom shall indicate the capacity in which it is signing. 

 
3. SUBCONTRACTOR agrees to comply (and require its lower-tier subcontractors to comply) with all 

applicable laws, rules and regulations with respect to state industrial insurance or Workers/Workmen's 
Compensation, occupational disease, occupational safety and health, or withholding and payment of 
social security and federal income taxes and further agrees to indemnify CONTRACTOR and the 
Government against and to save and hold harmless CONTRACTOR and the Government from, any and 
all liability and expense with respect to claims against CONTRACTOR or the Government which may 
result from the failure or alleged failure of SUBCONTRACTOR to comply therewith. 

 
4. SUBCONTRACTOR shall comply with all applicable orders, rules and/or regulations of 

CONTRACTOR, and the Government while at such facility or on such property. 
 
GP-11 LABOR DISPUTE AND AGREEMENTS  

1. Whenever an actual or potential labor dispute delays or threatens the performance of the work, 
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SUBCONTRACTOR shall immediately notify the STR verbally and in writing.  Such notice shall 
include all relevant information concerning the dispute and its background. 

 
GP-12 TOURS/VISITATIONS 
 

1. From time to time, CONTRACTOR and/or DOE shall conduct, tours of and visitations to, the work areas.  
Such tours and visitations may be conducted whether or not work is in progress at the premises and may 
involve the presence of varying numbers of persons, but will be conducted in such a manner as not to 
interfere unreasonably with the performance of the work under the Subcontract. CONTRACTOR's senior 
construction and safety management personnel may make surprise inspections or visits at the work site 
without prior notice or entrance signatures. 

 
GP-13 SITE AND VEHICLE ACCESS REQUIREMENTS 

1. SUBCONTRACTOR’s employees must be U.S. Citizens and shall attend INEEL Construction Employee 
Orientation prior to beginning work on site.  This training includes Construction Orientation (Orange Card), 
INEEL Site Access Training, and General Employee Radiological Training (GERT).  Radiological I and 
Radiological II training will be accepted as equivalents to GERT, Orange Card and GERT will be provided 
by the CONTRACTOR to SUBCONTRACTOR employees in Idaho Falls (Monday-Friday) and at the 
INEEL Site Locations (Monday-Thursday).  This training lasts 2 hours and shall be renewed annually. 

 
2. In addition to the Site Access Training, site-specific access training may be required. Refer to Special 

Conditions for these requirements. 
 

3. SUBCONTRACTOR shall only use established roadways, or use temporary roadways constructed by 
SUBCONTRACTOR when and as authorized by CONTRACTOR.  All temporary roadways shall be 
constructed and maintained by the SUBCONTRACTOR.  If temporary roads are constructed, they shall be 
removed by SUBCONTRACTOR and the area returned to the original condition and shall meet the 
individual Storm Water Pollution Prevention Plan guidelines for the area (e.g., INTEC, TRA, or TAN) after 
completion of construction, unless otherwise approved by CONTRACTOR.   
 

4. When materials are transported in prosecuting the work, the transporting vehicle shall not be loaded beyond 
the loading capacity recommended by the manufacturer of the vehicle or prescribed by any Federal, State or 
Local law or regulation.  When it is necessary to cross curbs or sidewalks, SUBCONTRACTOR shall 
protect them from damage. 

 
5. All vehicles, including job site trailers, shall be clearly marked with SUBCONTRACTOR's name in one (1) 

inch (minimum) letters on each side of the vehicle.  Signs shall have a professional appearance; magnetic 
signs are acceptable.  This requirement applies to all areas of the Site, however, vehicles not complying 
shall be denied access into INTEC, RWMC, TRA, TAN and WROC. Under no circumstances, marked or 
otherwise, are privately owned vehicles permitted within the fenced areas of the various sites. 

 
6. SUBCONTRACTOR shall abide by the following regulations when operating vehicles on site: 

 
a. Every vehicle operator shall possess a valid driver's license for the vehicle being. 

 
b. All vehicles shall be regularly serviced and inspected to insure their safe operating condition. 

 
c. Vehicles shall not be loaded so as to obscure the driver's view in any direction or to interfere with 

the safe operation of the vehicle.  In the event that vision is obscured, a signalman shall be used to 
direct the vehicle movement.  When a signalman is used, the primary responsibility for the safe 
operation of the vehicle remains with the operator. 
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d. No vehicle transporting personnel shall be moved until the operator has ascertained that all persons 

are seated and seat belts, if provided, are securely fastened. Riding in the back of pickup trucks is 
forbidden. 

 
e. Motor vehicles shall be equipped according to their use with all pertinent safety equipment.  

Vehicles operating on INEEL roadways shall meet State and Federal requirements. 
 

f. Operators shall perform a pre-operation and safety inspection to ensure that the vehicle is in safe 
operating condition in accordance with equipment manufacturer's recommendations. 

 
g. Operator shall observe the posted speed limits. 

 
h. Pedestrians always have the right-of-way and shall walk on the sidewalks whenever possible. 

Where sidewalks are not available, pedestrians shall walk on the left road shoulder facing traffic 
and shall stay/stand clear of moving vehicles.   

 
i. All vehicle operators and pedestrians shall report unsafe vehicle or pedestrian conditions and/or 

accident near misses to CONTRACTOR. 
 
GP-14 ENVIRONMENTAL, SAFETY AND HEALTH, AND INDEMNIFICATION 

1. The environmental, safety and health requirements established by this Subcontract shall not relieve 
SUBCONTRACTOR from complying with more stringent laws and regulations issued by a Federal, 
State or Local agency, as well as any manufacturer's instructions. 

 
2. SUBCONTRACTOR shall take all reasonable precautions in the performance of the work under the 

Subcontract to protect the safety and health of employees, of members of the public, and any other 
persons, and shall comply with all applicable safety and health regulations and requirements 
(including reporting requirements) of CONTRACTOR.  CONTRACTOR shall notify 
SUBCONTRACTOR, in writing, of any noncompliance with the provisions of this Article and the 
corrective action to be taken.  After receipt of such notice, SUBCONTRACTOR shall immediately 
take the directed corrective action. 

 
3. SUBCONTRACTOR's Failure to Conform to Laws 

 
a. In the event SUBCONTRACTOR fails to comply with Federal, State and Local laws and 

regulations or requirements of DOE, CONTRACTOR may, without prejudice to any other 
legal or contractual rights of CONTRACTOR, issue an order stopping all or any part of the 
work; thereafter, a start order for resumption of the work may be issued based on the 
acceptability of corrective actions at the discretion of the STR.  SUBCONTRACTOR shall 
make no claim for an extension of time or for compensation or damages by reason of, or in 
connection with, such work stoppage. 

 
b. CONTRACTOR reserves the right to have removed from the site and deny re-entry to any 

employee (including supervision and management): 
 

(i) Found to be in a situation of  imminent danger to life and health created by violating 
procedures covering fall protection, confined space entry and work, or lock/tag 
requirements, respiratory protection, and excavations, where injury could occur; 

 
(ii) Advising an employee to work in an unsafe condition/position; or 

 
(iii) Willfully violating any ES&H policy, procedure, rule or regulation. 

 
c. If SUBCONTRACTOR's superintendent/management knowingly places an employee 

(including himself) in an imminent danger situation, this Subcontract may be terminated for 
default. 
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d. In the event of OSHA or EPA violations or unsafe practices involving imminent danger to 
personnel or environment, immediate action shall be taken to stop work and correct the 
hazardous situation. 

 
4. Recording and Reporting of Occupational Injuries 

 
Subcontractor shall maintain an OSHA 200 Log or its equivalent.  SUBCONTRACTOR shall submit 
one copy of its and one copy of each lower-tier subcontractor’s current OSHA 200 Log to the SA 
quarterly.  The copies shall be submitted by the 15th of the month after each quarter end (i.e., 
January 15, April 15, July 15 and October 15) and concurrent with the final progress invoice.  The 
first quarterly submittal shall cover from award date through quarter end or work completion, if the 
work is completed within the quarter it was begun. 

 
If copies submitted are copies of the company log and are not project-specific, all entries related to 
work performed under this Subcontract shall be clearly indicated.  If at any time after submittal of 
the copies of the log, any entry in the log is changed or revised, a copy of the revised log shall be 
submitted to the SA.  Failure to submit the log may result in CONTRACTOR withholding of final 
payment until log receipt. 

 
5. Weekly Safety Reports 

 
a. Safety Meeting Reports shall be maintained at SUBCONTRACTOR's job site for review.  

 
b. A written report on project safety statistics shall be provided to the STR on a weekly basis. 

The report shall tabulate the safety statistics for SUBCONTRACTOR and all lower-tier 
subcontractors from the previous week's activities and summarize the same safety statistics 
for the fiscal year to date.  The report shall be submitted by 9:00 a.m. on the Tuesday 
following the week being reported.  Statistics shall include: 

 
(i) Total number of safe hours worked for the week and fiscal year to date. 
(ii) Number of OSHA recordable cases for the week and fiscal year to date. 
(iii) Number of restricted duty work cases for the week and fiscal year to date. 
(iv) Number of restricted workdays for the week and fiscal year to date. 
(v) Number of lost workday cases for the week and fiscal year to date. 
(vi) Number of lost workdays for the week and fiscal year to date. 

 
6. Permits, Compliance and Indemnification 

 
a. At its expense, SUBCONTRACTOR shall comply with all Federal, State, County and 

Municipal laws, ordinances and regulations applicable to the work to be performed.  
SUBCONTRACTOR shall secure all required licenses or permits prior to commencing the 
work. 

 
b. SUBCONTRACTOR shall indemnify and hold harmless CONTRACTOR and the 

Government from all damages of any nature whatsoever that they may incur as a result of 
SUBCONTRACTOR's failure to comply with all federal, state, county and municipal laws, 
ordinances and regulations applicable to the work, or SUBCONTRACTOR ‘s failure to 
secure required licenses or permits prior to commencing work and to comply with such 
licenses or permits throughout the course of the work.  SUBCONTRACTOR also agrees, if 
requested, to assume at its own expense the defense of suits that may be filed against 
CONTRACTOR or the Government as a result of SUBCONTRACTOR's failure to comply 
with any applicable federal, state, county, and municipal laws, ordinances, or regulations, or 
SUBCONTRACTOR’s failure to secure and comply with any required licenses or permits. 

 
c. SUBCONTRACTOR agrees to indemnify and hold harmless CONTRACTOR, the 

Government and each of their respective officers, directors, employees, agents, contractors 
and successors in interest from all liability, fines, civil penalties, claims; remediation, 
corrective action or other response action costs and any associated expenses (including costs 
of defense, settlement, attorney's fees and costs incurred in enforcing this indemnification), 
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that any of the aforementioned parties may incur as a result of injury or damage to persons 
or property, contamination of or adverse effects on the environment, or any violations or 
alleged violations of Federal, State, or Local statutes, ordinances, laws, orders, rules or 
regulations related to SUBCONTRACTOR's work at the INEEL; including but not limited 
to the following Federal laws and any State or Federal implementing laws or regulations: the 
Clean Water Act (CWA) as amended, 33 U.S.C.A. Sctn 1251 et seq, including, but not limited 
to, liability for fines incurred by the indemnified parties for SUBCONTRACTOR's violations 
of the Construction Storm Water Discharge Regulations or requirements; the 
Comprehensive Environmental Response Compensation and Liability Act (CERCLA) as 
amended, 42 U.S.C. Sctn 9601 et seq; the Resource Conservation and Recovery Act (RCRA) 
as amended, 42 U.S.C. Sctn 6901 et seq; the Clean Air Act (CAA) as amended, 42 U.S.C. Sctn 
7401 et seq; the Toxic Substances Control Act (TSCA) as amended, 15 U.S.C.A. 2601 et seq; 
the Atomic Energy Act (AEA) as amended, including, but not limited to, DOE orders and 
ALARA requirements, 42 U.S.C.A. 2014 et seq; and the Price Anderson Amendments Act of 
1988 (PAAA) as amended, 42 U.S.C. Sctn 2210 et seq; including, but not limited to applicable 
nuclear safety regulations, requirements or orders. 

 
d. This indemnification also covers the aforementioned types of liability that arise from or are 

related to SUBCONTRACTOR's generation and management of, arranging the 
transportation for, treatment of, storage of, or disposal of waste generated at the INEEL at a 
treatment, storage or disposal facility or other location that has not been approved in writing 
by the CONTRACTOR SA. 

 
e. SUBCONTRACTOR also indemnifies and holds harmless CONTRACTOR for all 

proceeding costs incurred by CONTRACTOR as defined under (i) section I.53 of 
CONTRACTOR’s prime contract with DOE (contract #DE-AC07-99-ID13727) or (ii) 
comparable legal requirements imposed on Contractor’s successor for proceedings falling 
within the coverage of that Section as a result of, or related to, the actions or omissions of 
SUBCONTRACTOR.  The full text of these requirements is also available at DEAR 
970.5204-61, COST PROHIBITIONS RELATED TO LEGAL AND OTHER 
PROCEEDINGS. 

 
f. SUBCONTRACTOR shall flow down all of the provisions of this Article and all 

Environmental, Safety and Health Requirements in all lower-tier subcontracts, at any level, 
to ensure optimum protection of the indemnified parties. 

 
7. The SUBCONTRACTOR shall provide all required environmental exposure monitoring (i.e. noise, 

air, chemical, etc.) and equipment to perform this monitoring, unless specifically excluded in the 
Special Conditions. 

 
GP-15 RADIOLOGICAL CONTROL REQUIREMENTS FOR SUBCONTRACTOR 

1. Certain facilities at the INEEL are classified as Radiation Control Areas (RCA's).  Where the Subcontract 
designates that the construction work shall be performed in an RCA, the following requirements apply: 

 
a. SUBCONTRACTOR shall provide a list to the STR of SUBCONTRACTOR personnel 

performing work in radiation or Contaminated Surface Control Areas (CSCA's) two (2) workdays 
prior to entrance of personnel into the areas. The list shall contain the personnel names, social 
security numbers and "S" numbers. 

 
b. SUBCONTRACTOR shall conduct its radiological control operations in accordance with the 

applicable radiological procedures, including the Radiological Control Information Management 
System (RCIMS), and all other restrictions established by CONTRACTOR. 

 
c. CONTRACTOR’s Radiological Control Technicians (RCT's) will assist in identifying and 

resolving radiological control problems. The RCT's will provide radiological surveillance over all 
construction activities and advise CONTRACTOR’s STR on matters concerning radiation safety 
related to plant activities or conditions affecting the construction work 
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d. CONTRACTOR will provide the required radiological protective clothing and radiological 
respirators required by the Radiological Work Permit (RWP). 

 
e. SUBCONTRACTOR shall plan its work to minimize the transfer of equipment into and out of the 

RCA. 
 
GP-16 PRESERVATION OF INDIVIDUAL OCCUPATIONAL RADIATION EXPOSURE RECORDS  

Individual occupational radiation exposure records generated in the performance of work under the 
Subcontract shall be subject to inspection by CONTRACTOR and shall be preserved by 
SUBCONTRACTOR until disposal is authorized by CONTRACTOR or, at the option of 
SUBCONTRACTOR, delivered to CONTRACTOR upon completion or termination of the Subcontract. If 
SUBCONTRACTOR exercises the foregoing option, title to such records shall vest in CONTRACTOR upon 
delivery. 

 
GP-17 CONTRACTOR INSPECTION AND OVERSIGHT  

1. Any duly authorized representative of CONTRACTOR retains the right to audit, assess, inspect, witness, or 
test all work or products associated with the performance of the Subcontract. Right of access to any and all 
SUBCONTRACTOR jobsites and facilities, as well as all material and equipment supplier facilities, shall 
be afforded, at all reasonable times. Verification of work processes or product quality by CONTRACTOR 
in no way relieves SUBCONTRACTOR of implementing a quality assurance and control system that 
complies with the Subcontract. 

 
Should said CONTRACTOR activities reveal nonconforming work attributable to SUBCONTRACTOR, 
SUBCONTRACTOR shall reimburse CONTRACTOR for all expense associated with all additional 
inspection necessitated by the non-conformance and perform satisfactory reconstruction and or restoration 
at no cost to CONTRACTOR. 

 
2. CONTRACTOR inspections are for the sole benefit of CONTRACTOR and do not; 

 
a. Relieve SUBCONTRACTOR of responsibility for damage or loss of, material before acceptance; 
 
b. Constitute or imply acceptance; 

 
c. Relieve SUBCONTRACTOR of responsibility for compliant quality assurance and control; or 

 
d. Affect the rights/remedies of CONTRACTOR, or the Government, after acceptance of the work. 
 

3. Conditions observed by CONTRACTOR which are adverse to quality, including unsatisfactory 
implementation of SUBCONTRACTOR's quality assurance program or departure from the technical 
specification requirements, will be identified to SUBCONTRACTOR for immediate resolution and 
corrective action. SUBCONTRACTOR failure to resolve identified deficiencies may be cause for issuance 
of a Stop Work Order(s).  Deficiency Reports and/or Stop Work Orders require a satisfactory evaluation 
from SUBCONTRACTOR relative to the direct and root causes, the proposed remedy and delineation of 
measures taken to prevent recurrence.  

 
GP-18 VENDOR DATA REQUIREMENTS 

1. SUBCONTRACTOR shall furnish to CONTRACTOR copies of required data for disposition sufficiently in 
advance of the date that the material/equipment is required to be installed to meet the accepted construction 
schedule. The Vendor Data Schedule (VDS) summarizes the submittal requirements of the Subcontract and 
generally specifies the timing for each required submittal.  Vendor data for all material and equipment 
requiring a disposition shall be submitted, reviewed, assigned a disposition code by CONTRACTOR and 
returned to SUBCONTRACTOR. 

 
2. SUBCONTRACTOR shall perform no work for which the vendor data has not been reviewed and 

dispositioned.  Any delay caused by SUBCONTRACTOR's failure to submit vendor data in a timely 
manner for CONTRACTOR review will not be excusable or compensable.  If submitted vendor data items 
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are unacceptable, no excusable delay shall accrue there from, regardless of the number of re-submittals 
made by SUBCONTRACTOR or lower- tiers. 

 
3. CONTRACTOR’s vendor data disposition will not affect or relieve SUBCONTRACTOR from 

responsibility for performance of work in compliance with Subcontract.  Vendor data causing any change to 
design details, layouts, calculations, analyses, test methods, procedures or any other Subcontract 
requirement shall be submitted with a written description of the affected change.  

 
4. SUBCONTRACTOR shall submit concurrent with the invoice dates an updated Construction Vendor Data 

Submittal Log (CVDSL).  Failure to submit the CVDSL may result in withholding of payment until 
CVDSL receipt.  Information provided on the CVDSL shall correlate with CONTRACTOR’s accepted 
construction schedule to assure prosecution of the work in accordance with the said construction schedule.  
The CVDSL shall clearly indicate expected or actual submittal dates and the disposition status of all 
submitted data. 

 
GP-19 PROSECUTION OF WORK 

1. SUBCONTRACTOR's work plan, method of operation and the forces employed shall, at all times, during 
the Subcontract, be subject to evaluation by CONTRACTOR and shall be sufficient to insure the 
completion of the work within the specified period of time.  SUBCONTRACTOR shall furnish sufficient 
forces, shifts, overtime operations, including weekends and holidays, as may be necessary, to maintain the 
work on, or ahead of, the accepted schedule at all times.  If, as determined by CONTRACTOR, 
SUBCONTRACTOR falls behind the accepted schedule which jeopardizes the completion date(s), 
SUBCONTRACTOR shall take such steps as may be necessary to recover the lost time and maintain the  
schedule. 

 
2. Accordingly, CONTRACTOR may direct SUBCONTRACTOR to increase the number of shifts, days of 

work and/or the amount of operations and/or overtime operations, all without additional cost to 
CONTRACTOR, until such time as SUBCONTRACTOR, in the opinion of CONTRACTOR, is again 
maintaining the schedule.  Failure of SUBCONTRACTOR to diligently and progressively proceed with the 
work and thus maintain the work on schedule at all times, may result in CONTRACTOR terminating 
SUBCONTRACTOR for default. 

 
3. Overtime and Holiday Work 
 

a. Advance notice to CONTRACTOR is required as follows: one (1) work day for weekend work; 
two (2) work days for swing shift or graveyard shift work; and four (4) work hours for all other 
short duration/intermittent overtime work. 

 
b. Upon written notice from SUBCONTRACTOR, three (3) work days in advance, CONTRACTOR 

agrees to adequately man the job on CONTRACTOR holidays not observed. 
 

CONTRACTOR shall observe the following days as holidays: 
 

New Year's Day  
Memorial Day 
Independence Day  
Labor Day 
Thanksgiving Day 
Christmas Week (25 December through 31 December) 

 
4. Normal work hours are based on four ten-hour days (4 10s), Monday through Thursday, 7:00 a.m. to 5:30 

p.m.  Alternatives to this schedule will be considered upon written request from the SUBCONTRACTOR a 
minimum of seventy-two (72) hours in advance. 
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GP-20 STOP WORK AUTHORITY 

1. CONTRACTOR or the Government may stop all, or any part of, the work in the event the following 
occurs, or if comparable situations are encountered: 

 
a. Observation and determination of conditions that present an immediate threat to the life 

and/or health of employees, workers, or the general public. 
 
b. Observation of any activity or action, which is determined to be a threat to the environment 

or surrounding ecology. 
 

c. Observation and determination of any activity that could result in the potential or actual 
damage to Government material, property, facilities, or equipment. 

 
d. SUBCONTRACTOR fails to comply with the Quality requirements of the Subcontract. 

 
2. Should a representative of CONTRACTOR or the Government, other than the STR, stop the work 

SUBCONTRACTOR shall immediately notify the SA and STR. 
 

3. CONTRACTOR shall issue a work stoppage for an indefinite period of time as may be necessary to 
effect corrective action or resolution of a specifically identified condition.  SUBCONTRACTOR's 
failure to comply with "Stop Work" direction pursuant to this Article may result in termination of 
this Subcontract for default. 

 
4. SUBCONTRACTOR has the authority and is encouraged to stop its work for failure to comply with 

the terms of this Subcontract.  Should the work be stopped by SUBCONTRACTOR, 
SUBCONTRACTOR shall immediately notify the SA and STR.  Upon corrective action or resolution 
of a specifically identified condition, SUBCONTRACTOR may re-start its work.  

 
GP-21 SUSPENSION OF WORK  

1. CONTRACTOR may order SUBCONTRACTOR in writing to suspend, delay, or interrupt all or any part of 
the work for such period of time as may be determined appropriate for the convenience of CONTRACTOR. 
 Upon expiration of the period of suspension, SUBCONTRACTOR shall promptly proceed with the work. 

 
2. If the performance of all or any part of the work is, for an unreasonable period of time, suspended, delayed 

or interrupted (1) by an act of CONTRACTOR in the administration of this Subcontract, or (2) by 
CONTRACTOR's failure to act within the time specified in this Subcontract (or if no time is specified, 
within a reasonable time), an adjustment shall be made for any increase in the cost of performance of this 
Subcontract (excluding profit) necessarily caused by such suspension, delay, or interruption of an 
unreasonable period of time and this Subcontract modified in writing accordingly. 

 
3. No adjustment shall be made under this Article for any suspension, delay, or interruption to the extent (1) 

that performance would have been suspended, or delayed or interrupted by any other cause, including the 
fault or negligence of SUBCONTRACTOR, or (2) for which an equitable adjustment is provided for or 
excluded under any other provision of this Subcontract. 

 
4. No claim under this Article shall be allowed (1) for any costs incurred more than 20 days before 

SUBCONTRACTOR shall have notified CONTRACTOR, in writing, of the act or failure to act, (but this 
requirement shall not apply to a claim resulting from a suspension order pursuant to Paragraph 1 of this 
Article), and (2) unless the claim, in an amount stated, is asserted in writing as soon as practicable after the 
termination of such suspension, delay, or interruption, but not later than the date of final payment under this 
Subcontract.  No part of any claim under this Article by SUBCONTRACTOR shall be allowed, if not 
supported by adequate evidence showing that the cost would not have been incurred, but for a suspension 
within the meaning of this Article. 

 
5. In order to test the effectiveness of the warning evacuation system, a practice drill of not more than 4 hours 

duration shall be conducted at the convenience of DOE and CONTRACTOR, at some time during each 
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calendar year quarter.  SUBCONTRACTOR is eligible for equitable adjustment for any unreasonable delay 
beyond the 4-hour duration in accordance with this Article.  

 
GP-22 DISPUTES  

1. The parties agree that the appropriate forum for resolution of any dispute or claim pertaining to the 
Subcontract shall be a court of competent jurisdiction as follows: 

 
a. Subject to Paragraph 1.b. of this Article, any such litigation shall be brought and prosecuted 

exclusively in Federal District Court; with venue in the United States District Court for the District 
of Idaho, in Pocatello, Idaho. 

 
b. Provided, however, that in the event that the requirements for jurisdiction in the Federal District 

Court for the District of Idaho, in Pocatello, Idaho, are not present, such litigation shall be brought 
in the District Court of the Seventh Judicial District of the State of Idaho, in and for the County of 
Bonneville, with venue in the District Court of the Seventh Judicial District for the District of 
Idaho, in Idaho Falls, Idaho. 

 
2. Any substantive issue of law in such dispute, claim or litigation shall be determined in accordance with the 

body of law applicable to procurement of goods and services by the Federal Government. Nothing in this 
Article shall grant to SUBCONTRACTOR by implication any statutory rights or remedies not expressly set 
forth in the Subcontract. 

 
3. The parties agree that alternate dispute resolution (ADR) is an option for resolving disputes pertaining to 

this Subcontract and, upon the mutual agreement of the parties, ADR will be utilized.  The particular ADR 
process to be used must also be mutually agreed upon and set forth in a written agreement signed by both 
parties. 

 
Possible ADR procedures include, but are not limited to: 
 
a. a neutral party to preside over the resolution process; 

 
b. mediation; and 

 
a. arbitration. 

 
4. Any ADR process agreed to by the Parties shall take place in Idaho Falls, Idaho.  

 
5. There shall be no interruption to the prosecution of the work and SUBCONTRACTOR shall proceed 

diligently with the performance of the Subcontract pending final resolution on any dispute, claim, or 
litigation arising under or related to the Subcontract between the parties hereto or between 
SUBCONTRACTOR and its lower-tier subcontractors. 

 
6. The Contract Disputes Act of 1978 (41 U.S.C. Sections 601-613) shall not apply to the Subcontract; 

provided, however, nothing in this Article shall prohibit CONTRACTOR, at its sole discretion, from 
sponsoring a claim of SUBCONTRACTOR for resolution under the provisions of its prime contract with 
DOE.  In the event that CONTRACTOR sponsors a claim at the request of SUBCONTRACTOR, 
SUBCONTRACTOR shall be bound by the decision of the cognizant DOE Contracting Officer to the same 
extent and in the same manner as CONTRACTOR. 

 
GP-23 ASSIGNMENT 

1. Neither this Subcontract nor any interest herein nor claim hereunder shall be assigned or transferred by 
SUBCONTRACTOR, except as expressly authorized in writing by CONTRACTOR.  This Subcontract may 
be assigned by CONTRACTOR to the DOE or to DOE's designee(s). 

 
2. SUBCONTRACTOR may assign, with CONTRACTOR's approval, claims for moneys due or to become 

due hereunder to a bank, trust company, or other financial institution, including any Federal-lending agency. 
Any such assignment may cover all amounts payable under this Subcontract and not already paid and shall 
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not be made to more than one party, except that any such assignment may be made to one party, as agent or 
trustee to two or more parties participating in SUBCONTRACTOR's financing.  Payments to an assignee of 
any moneys due, or to become due hereunder, shall be subject to set off or recoupment for any present or 
future claim or claims which CONTRACTOR may have against SUBCONTRACTOR arising under this or 
other subcontracts. SUBCONTRACTOR shall supply CONTRACTOR immediately with two copies of any 
such assignment and shall indicate on each invoice to whom payment is to be made. 

 
GP-24 BANKRUPTCY 

 In the event SUBCONTRACTOR enters into proceedings relating to bankruptcy, whether voluntary or involuntary,  
SUBCONTRACTOR agrees to furnish, by certified mail, written notification of bankruptcy to the SA responsible for  
administering the Subcontract.  This notification shall be furnished within five (5) calendar days of initiation of  
proceedings relating to bankruptcy filing.  This notification shall include the date on which bankruptcy petition was  
filed, identity of the court in which bankruptcy petition was filed and a listing of Government contract numbers and  
contract offices for all Government contracts against which final payment by Government has not been made.  This  
obligation remains in effect until final payment under the Subcontract.   

 
GP-25 CHANGES  

CONTRACTOR may at any time, and without notice to the sureties, make changes within the general scope of this 
Subcontract, in any one or more of the following: 

 
a. In the specifications (including drawings and designs);  

 
b. In the method or manner of performance of the work;  

 
c. In CONTRACTOR-furnished facilities, equipment, materials, services, or site;   

 
d. Directing acceleration in the performance of the work; and/or 

 
e. The description of services to be performed. 

 
If any change causes an increase or decrease in the cost of, or the time required for, the performance of any part of the 
work under this Subcontract, whether changed or not changed by any such order, an upward or downward equitable 
adjustment shall be made in this Subcontract cost or delivery schedule or both, and this Subcontract shall be modified in 
writing accordingly.  Any claim by the Subcontractor for adjustment under this Clause must be asserted within 30 days 
from the date of receipt by the Subcontractor of the notification of change – provided, however, that the Contractor, if it 
decides that the facts justify such action, may receive and act upon any such claim asserted at any time prior to final 
payment under this Subcontract.  Where the cost of property made obsolete or excess as a result of a change is included 
in the Subcontractor’s claim for adjustment, the Contractor shall have the right to prescribe the manner of disposition of 
such property.  Failure to agree to any adjustment shall be a dispute within the meaning of the article of this Subcontract 
entitled “Disputes.”  However, nothing in this article shall excuse the Subcontractor from proceeding with this 
Subcontract as changed. 

GP-26 EXCESS COSTS INCURRED BY CONTRACTOR 

1. SUBCONTRACTOR shall reimburse CONTRACTOR for all costs incurred by CONTRACTOR and/or 
DOE due to SUBCONTRACTOR's failure to comply with Subcontract requirements, including but not 
limited to: 

 
a. Environmental, safety, health, or quality assurance violations; 
 
b. Rework necessary to meet Subcontract requirements; 

 
c. Support of SUBCONTRACTOR's recovery schedule; 

 
d. Inspections by CONTRACTOR not performed, as scheduled, due to incomplete or inadequate 

status of the work for which SUBCONTRACTOR is at fault; 
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e. Inspections that must be repeated by CONTRACTOR due to errors, omissions, mismanagement or 
any fault of SUBCONTRACTOR; 

 
f. Vendor data review and processing as a result of re-submittals in excess of three (3), which are 

attributable to inadequate SUBCONTRACTOR coordination or preparation. 
 
g. SUBCONTRACTOR's failure to restore all Government-owned property, facilities, utilities, or 

systems, including replacement of survey stakes, to "like-for-like" condition after use or damage by 
SUBCONTRACTOR. 

 
h. SUBCONTRACTOR's failure to adequately repair and/or replace property of a third party 

damaged by SUBCONTRACTOR. 
 

i. SUBCONTRACTOR's failure to maintain the cleanliness and orderly arrangement of the work site 
during construction and at final acceptance, within reason, to the satisfaction of CONTRACTOR. 

 
j. Hazardous or environmentally detrimental spills caused by SUBCONTRACTOR with clean-up 

performed by CONTRACTOR will be charged to SUBCONTRACTOR at cost of $1,000.00 per 
event. 

 
GP-27 DIFFERING SITE CONDITIONS  

1. SUBCONTRACTOR shall promptly (within one (1) work day) and before the conditions are disturbed, 
give a written notice to the STR of: 

 
a. Subsurface or latent physical conditions at the site which differ materially from those indicated in 

the Subcontract; or 
 

b. Unknown physical conditions at the site, of an unusual nature, which differ materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided for 
in the Subcontract. 

 
2. CONTRACTOR will investigate the site conditions promptly after receiving the notice.  If the conditions do 

materially differ and cause an increase or decrease in SUBCONTRACTOR's cost of, or the time required 
for, performing any part of the work under the Subcontract, whether or not changed as a result of the 
conditions, an equitable adjustment shall be made under this Article and the Subcontract modified in writing 
accordingly. 

 
3. No request by SUBCONTRACTOR for an equitable adjustment to the Subcontract under this Article shall 

be allowed, unless SUBCONTRACTOR has given the timely written notice required; except that the time 
prescribed for giving written notice may be extended by the SA. 

 
4. No request by SUBCONTRACTOR for an equitable adjustment to the Subcontract for differing site 

conditions shall be allowed if such request is made after final payment is requested under the Subcontract. 
 

GP-28 USE OF CONTRACTOR-OPERATED GOVERNMENT-OWNED PROPERTY    
 

1. If not identified elsewhere in the Subcontract, SUBCONTRACTOR shall submit to CONTRACTOR STR a 
written request for usage of CONTRACTOR-operated government-owned facilities, utilities and equipment, 
which shall include a description of the proposed usage and any pertinent information or explanation, such 
as the type of operation, maximum loading and anticipated period of use. 
 
a. Operations of equipment shall be in accordance with the manufacturer's instructions and all pre-

operational checks, adjustments and maintenance requirements shall have been completed prior to 
operation. 
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b. All operational features such as overload protection, automatic controls, safety devices and all 
other permanent features shall be installed and operable. 

 
c. After using any Government-owned items or facilities, SUBCONTRACTOR shall restore them to 

the original condition (like-for-like) the items or facilities were in when SUBCONTRACTOR 
received them, including painting, cleaning and lubrication. 

 
d. Acceptance of the return of a Government-owned item or facility by CONTRACTOR is subject to 

SUBCONTRACTOR's observance and compliance with the foregoing. 
 

2. Cold Weather Activities/Maintaining Conditions:  Temporary heat and cold weather protection (e.g., 
enclosures) shall be provided by SUBCONTRACTOR as necessary to establish minimum conditions for 
freeze protection.  Failure to maintain minimum conditions shall be cause for correction or replacement by 
SUBCONTRACTOR of Government-owned facilities, utilities and equipment. 

 
GP-29 OPERATIONS AND STORAGE AREAS  

1. SUBCONTRACTOR shall confine all operations (including storage of materials) on Government premises 
to areas authorized or approved by CONTRACTOR. 

 
2. SUBCONTRACTOR shall furnish, at its own expense, all temporary structures, utilities and services 

required for its use such as offices, warehouses and shops, unless otherwise specified. The temporary 
buildings and utilities shall remain the property of SUBCONTRACTOR and shall be removed and the area 
restored to original condition by SUBCONTRACTOR at its own expense upon completion of the work, or 
upon CONTRACTOR's request. 

 
3. SUBCONTRACTOR shall provide, at its own expense, all temporary heat and/or heating equipment 

required and shall maintain the temperatures for the various items of work as required by the manufacturer 
of the materials, unless the temperatures (and curing periods) are specified otherwise in the Subcontract.  
Temporary heating devices shall be UL or FM listed. 

 
4. Notification to CONTRACTOR STR is required if an opening allowing outside air to enter the structure 

(existing or planned) may present problems.  SUBCONTRACTOR shall provide the necessary weather and 
freeze protection and maintain ventilation. 

 
GP-30 HOUSEKEEPING 

1. Subcontractor shall cleanup work areas on a daily basis.  Dust control and minimized off-site tracking of 
sediments from work areas and access to and around the work areas are also required. Waste and debris 
shall not be allowed to accumulate in such quantities as to create an unsightly appearance, a safety or fire 
hazard, nor shall it interfere in any way with free access to, or operation of, existing facilities. Where short-
term interim storage of waste material is required, all such waste shall be placed in neat piles, clear of all 
structures, and adequately secured to prevent scattering by wind. 

 
2. Debris stockpiled for later removal, with or without a surrounding barrier, shall have a sign at the location 

identifying SUBCONTRACTOR stockpiling the materials and the applicable project. 
 
GP-31 WARRANTY 

1. Subcontractor warrants that the services shall reflect the highest standards of professional knowledge and 
judgment, shall be free from defects in workmanship, and shall be in compliance with all requirements of this 
Subcontract, until one year from the completion of the services.  Subcontractor shall correct any nonconformity 
with this warranty at its sole expense, as directed by Contractor, by promptly (i) reperforming the 
nonconforming services or (ii) paying to Contractor a portion of the Subcontract price as is equitable under the 
circumstances. 
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2. If Subcontractor fails to perform its obligations promptly under this Article, Contractor may perform, or have 
performed, such obligations and Subcontractor shall pay Contractor all charges occasioned thereby. 

3. The warranty with respect to replacement services shall be the same as the warranty provided for in Paragraphs 
1 and 2 of this Article. The warranty for other than replacement services shall continue until the expiration of the 
original period plus a period equal to the time elapsed between the discovery of the nonconformity and its 
correction. 

4. This Article shall apply notwithstanding inspection, acceptance, or any other provision of this Subcontract, and 
shall not limit any other of Contractor's rights and remedies. 
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